

Change Order Number One and Payment Number One
 First Estimate
 George Street and Wehner Place
 Drainage and Roadway Improvements - Alternates
 JTG Construction Inc.

Whereas, the Municipal Engineer has requested that certain changes are needed in the George Street and Wehner Place contract, and

Whereas, Change Order No. 1 represents an increase of \$3,043.50 in the contract amount, therefore the new contract amount will be \$41,743.50. Change order No. 1 accounts for the following:

- Actual quantities of work measured and performed, and

Whereas, with the approval of Change Order No. 1 and Payment No. 1 in the amount of \$40,908.63 is approved, and

Now, Therefore, Be It Resolved by the Mayor and Council of the Borough of Allendale, County of Bergen, State of New Jersey, that Change Order Number One resulting in an increase of \$3,043.50 **and**,

Therefore, be it Further Resolved, the original contracted amount of \$38,700.00 has been increased by \$3,043.50 or 9.8%, resulting in a new contract amount of \$41,743.50. Payment No. 1 in the amount of \$40,908.63 shall be made to JTG Construction, Inc. 188 Jefferson Street, Suite 387 Newark, New Jersey, NJ 07032 for work accepted complete through May 14, 2015.

	Mot.	Sec	Yea	Nay	Absent	Abstain
Bernstein			✓			
Homan			✓			
McSwiggan	✓		✓			
Sasso		✓	✓			
Strauch			✓			
Wilczynski					✓	
White						

I, hereby certify the above to be a true copy of a Resolution adopted by the Governing Body of the Borough of Allendale on June 11, 2015.


 Deborah L. Fehre, RMC
 Interim Municipal Clerk


 Elizabeth White, Mayor

 Ari Bernstein
 Council President